
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/17/2020

ESTIMATE SUMMARY 01:10:00

CONTID: C22573C        ESTIMATE NO: 0001 PROG 2005

PCN: 22573C-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 CABLE BARRIER PHASE IV PERCENT TIME:

PROJECT NO: IM0252-473                    

I-25 CABLE BARRIER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,313,970.00 PARTICIPATING $ $ 58,255.81

AWARD PROJECT AMT: 2,277,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,747.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.52%

2,255,714.19

58,255.81

58,255.81

56,508.14

$

$

$

$

58,255.81

0.00

58,255.81

0.00

58,255.81

-1,747.67

0.00

56,508.14

0.00

AMOUNT DUE 56,508.14 56,508.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,508.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

36.0 TIME ALLOW: 11/19/2020 ??:??:??

ORIG TIME ALLOW: 11/19/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

06/15/2020

06/30/2020

04/09/2020

04/27/2020

05/22/2020

05/26/2020
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PCN: 22573C-BID   ESTIMATE RUN 07/17/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.700

201-00000  
 

17,500.000.700

17,500.00

1.000

L S 

25,000.00000

0010 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,103.000

LF  

3.17000

0015 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

1,262.000

LF  

3.17000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

11.000

EACH

388.89000

0025 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

13.000

EACH

1,875.00000

0030 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

6,877.000

CY  

43.75000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

100.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

100.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

312.50000
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PCN: 22573C-BID   ESTIMATE RUN 07/17/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

43.75000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,838.000

CY  

12.50000

0070 Silt Fence (Reinforced) 0.000

665.000

208-00021  
 

6,650.00665.000

6,650.00

665.000

LF  

10.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,125.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,125.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

100.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

100.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

43.75000

0105 Erosion Control Management 0.000

0.500

208-00207  
 

31.250.500

31.25

30.000

DAY 

62.50000

0110 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

100.000

EACH

31.25000
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PCN: 22573C-BID   ESTIMATE RUN 07/17/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

437.50000

0120 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

871.000

LF  

24.44000

0125 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

3,444.44000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

23.800

ACRE

727.74000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

23.800

ACRE

3,655.43000

0140 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

23.800

ACRE

1,157.89000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

6,269.000

TON 

34.17000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

320.000

TON 

164.44000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

3,152.000

TON 

112.22000

0160 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,069.000

LF  

28.89000

0165 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,666.67000
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PCN: 22573C-BID   ESTIMATE RUN 07/17/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

5.000

EACH

2,772.22000

0175 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

2,055.56000

0180 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

3,166.67000

0185 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

19,943.000

LF  

17.78000

0190 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

6.000

EACH

2,944.44000

0195 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

161,878.90000

0200 *Public Information Management (Tier III) 0.000

16.000

626-01113  
 

1,155.0416.000

1,155.04

148.000

DAY 

72.19000

0205 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

1,000.000

HOUR

125.00000

0210 *Traffic Control Inspection 0.000

2.000

630-00007  
 

222.222.000

222.22

48.000

DAY 

111.11000

0215 *Traffic Control Management 0.000

5.000

630-00012  
 

5,694.455.000

5,694.45

120.000

DAY 

1,138.89000

0220 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

222.222.000

222.22

10.000

EACH

111.11000
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PCN: 22573C-BID   ESTIMATE RUN 07/17/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

66.662.000

66.66

6.000

EACH

33.33000

0230 *Construction Traffic Sign (Panel Size B) 0.000

14.500

630-80342  
 

563.9114.500

563.91

51.000

EACH

38.89000

0235 *Construction Traffic Sign (Panel Size C) 0.000

2.500

630-80343  
 

138.902.500

138.90

8.000

EACH

55.56000

0240 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,444.441.000

4,444.44

2.000

EACH

4,444.44000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

444.450.500

444.45

1.000

EACH

888.89000

0250 *Drum Channelizing Device 0.000

8.500

630-80360  
 

94.448.500

94.44

335.000

EACH

11.11000

0255 *Traffic Cone 0.000

55.000

630-80380  
 

305.8055.000

305.80

169.000

EACH

5.56000

0260 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

26.000

EACH

27.78000

0265 *Mobile Attenuator 0.000

0.500

630-85020  
 

3,611.110.500

3,611.11

2.000

EACH

7,222.22000

0270 Night Work Lighting 0.000

0.100

632-00000  
 

2,500.000.100

2,500.00

1.000

L S 

25,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22573C-BID   ESTIMATE RUN 07/17/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,400.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0320 *Construction Surveying (Hourly) 0.000

43.000

625-00001  
 

8,360.9243.000

8,360.92

100.000

HOUR

194.44000

CAT 52,005.8152,005.812,257,720.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0310 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0315 Sanitary Facility 0.000

2.000

620-00020  
 

6,250.002.000

6,250.00

2.000

EACH

3,125.00000

CAT 6,250.006,250.0056,250.00CURRENT AMT0400 $ $ $

$ 58,255.8158,255.81$2,313,970.00$CURRENT AMTPROJECT TOTAL


